



Let's Do it Creatively: For the Benefit of Adult Learners



PROGRESS REPORT FEBRUARY 2011

These are the stated objectives as listed in our project proposal. To date, we have covered most of them, but as can be seen, we still need to do some work on others.

6.3 Expected results, including products if relevant

Nr	Approx. date	Description	Progress to Date
1.	09/2009	Written statement of the expertise and background of the partners established	Done
2.	09/2009	Setting up of a section for the project on the project's 'Mambo' site. Establishment of forum.	Website set up. Forum set-up, though not used much.
3.	09/2009	Report analysing the results of questionnaire on staff and learners	Not Done
4.	11/2009	Disseminate the main themes of the project as refined after the first workshop	Done
5.	01/2010	Designing project logo	Done
6.	01/2010	Common web site construction	Done
7.	03/2010	Written report analysing the first year's experience	Done
8.	06/2010	Valorisation of the project. Exchange of views and assessment tools	Done, but more work needs to be done
9.	12/2010	Written statement agreeing priorities for year 2 of the project	Needs to reviewed and agreed
10.	03/2011	Continuation of the work according to the work programme (national and international).	Ongoing
11.	04/2011	Guide of good practices in all the languages prepared	Not Done
12.	06/20011	Framework for development of "enjoyable learning" approaches applicable to organisations involved in adult learning is agreed and published, both on website and in booklet form.	Not Done
13.	06/2011	Launch of final project website and guide to good practice in each participating language published.	Website launched, but guide to good practice needs to be done
14.	07/2011	Report on overall assessment of project	Not Done



Let's Do it Creatively: For the Benefit of Adult Learners



Objectives not completed:

We still need to complete the following:

- Develop a questionnaire that asks teaching staff in each organisation to identify good practice in their own work.
- Develop a short questionnaire for adult learners that will seek to identify some of the key concerns and difficulties they have in participating in adult education.
- Conduct a survey using both questionnaires. Analyse the findings of these questionnaires and compile a report based on the findings.
- Finalize a written statement agreeing priorities for the year 2 of the project.
- Develop a guide of good practice in all languages. (Romania have agreed to print this).
- Develop a framework for development of “enjoyable learning” approaches applicable to organisations involved in adult learning to be published both on our website and in booklet form.
- Final report. (To be completed after Dublin workshop)
- Each partner to complete a case study of good practice based on the template developed by Jonathan Borg.
- Possibility of collaborating in writing up a research paper based on the project. To be coordinated by Dr Francis Fabri.
- Note: The final 2 objectives are extra to what was agreed in the project proposal, but would be excellent additions to the project.